
11,800 ft Project Engineer:

$1,514,900.75 Inspector:

N/A Contact Info. 

N/A Contractor:

$594,414.75 City Project No.

$400,000.00

 IDOT Contract 

No.

Date Date

May 1, 2012 October 18, 2012

November 1, 2012

July 15, 2012 October 26, 2012

Ask Jim Rudisill, City hall November, 2012

September 20, 2012 December 17, 2012

September 20, 2012 June 30, 2013

October 9, 2012.  August 1, 2013

100.0% June 5, 2013

Items Date Description Amount

Contract Amount $994,414.75

Change Order # 1 March 4, 2013 (-) $29,775.00

Change Order # 2 June 20,2013 (+)

Other Adjustments

Final Project Cost $952,538.97

Retainage $47,626.95

Field tile, culverts, additional removals

Estimated Cost

Cornerstone Excavating

Percent of Contract Completed:

Bid Opening

Action

Concept Plan

Federal Funding

State Funding

Other Funding- Ripleys

Steve Dalbey 

Action

Award

Accept Complete Project

Completion Date

City of Muscatine

MadCreek Sewer Extension

The Mad Creek Sewer Extension project involves the construction of approximately 11,800 feet of 15” sanitary sewer pipe between the Ripley 

Mobile Home Park and Park Avenue West near the end of the Greenbelt Trail where it will connect with the City sanitary sewer system. This 

project began with the clearing of trees and brush from City-owned property on Park Avenue West. The sewer pipe will be buried between 37 

sewer structures on public and private properties north of Muscatine. Placement of the first sewer structure began on Monday, December 

17th. A completion date of June 14, 2013 has been established for the project. 

Description

Project Area/Length Shoemaker & Haaland

Note: Italics indicates proposed dates or approximate amounts

100-74-A 

As of:

Approve Contract & Bond

NPDES Permit Approved

Preconstruction Meeting

Begin Construction

NEPA Approval

Preliminary Plan

Easements

Public Hearing

Approve Plans/Specs

Local Funding

Delete stream crossings and add rock concrete items. 

Current Project  
 




